

Physical Progress of works under different schemes/Programmes/Projects across Departments-of Current Year

Sl No	Admin Dept	Name of Scheme	Number of works sanctioned in the current year	Progress of Current Year works/services- Categories number of works based on the stage of physical progress						
				100 %	75-99%	50-74 %	25-49 %	1-25 %	Not started	
1	Department of Fishery	Fin Fish Hatchery	2 Unit	1	--	--	--	1	--	
2	-do-	New Rearing Pond	48 No	44	2	1	1	-	--	
3	-do-	New pond Construction	39 No	28	4	2	1	1	3	
4	-do-	Inputs for Fish farming	36 No						36	
5	-do-	Inputs for IFS under NEH	8 No						8	
6	-do-	FL Stocking in wetland	5 No						5	
7	-do-	Pen Culture	3 No	3						
8	-do-	Mini Feed Mill	2 No			2				
9	-do-	Fish Kiosk	2 No			2				
10	-do-	Boats & Net	1 No	1						
11	-do-	Livelihood support to Fishers	400 No	376					24	

District Fishery Dev. Officer
Baksa, Mushalpur

10	-do-	Small Bio-floc	Nil	--	--	--	--	--	--	--	--	--	--	--
11	-do-	Livelihood support to Fishers	Nil	--	--	--	--	--	--	--	--	--	--	--
12	-do-	Motorcycle with Ice Box	Nil	--	--	--	--	--	--	--	--	--	--	--
13	-do-	Cycle with Ice Box	Nil											
14	-do-	Three wheeler with ice Box	Nil											

District Fishery Dev. Officer
Baksa, Mushalpur